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PROJECT OVERVIEW 
 
The overall objective of this research is to develop a design process and performance/distress 
prediction models that will enable the Montana Department of Transportation (MDT) to use 
mechanistic-empirical principles for flexible pavement design.  The project involves a 
comprehensive performance monitoring and laboratory-testing program and spans a period of 
five years. 
 
The specific tasks identified in the work plan are: 
 
PHASE I Task 1. Literature Review 
  Task 2. Review of MDT Pavement-Related Data 
  Task 3. Establish the Experimental Factorials 
  Task 4. Develop Work Plan for Monitoring and Testing 
 
PHASE II Task 5. Presentation of Work Plan to MDT 
  Task 6. Implement Work Plan – Data Collection 
  Task 7. Data Analyses and Calibration of Performance Prediction Models 
  Task 8. Final Report and Presentation of Results 
 
NOTE:  New information for the current month is notated by double-lines to the left of text, 
tables, or figures. 
 
 
PHASE I:  CURRENT WORK ACTIVITIES AND COMPLETED TASKS 
 
Task 1 – Literature Review 
 
Completed:  The literature review summarized the pavement performance models to be 
considered within this project and was submitted to MDT in October 2001. 
 
 
Task 2 – Review of MDT Pavement-Related Data 
 
Completed:  A review of the available pavement-related data specific to the State of Montana 
was completed and included in the Task 3 “Experimental Factorial” and Task 4 “Sampling and 
Testing Plan” submitted to MDT in October 2001. 
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Planned:  Because the LTPP database is updated periodically, to ensure the data is accurate 
and current, Fugro will perform a one-time final update of the calibration/validation database 
before the end of the project. 
 
 
Task 3 – Establish the Experimental Factorials 
 
Completed:  The “Minimum Data Elements” report and the “Experimental Factorial” were 
completed and submitted to MDT in October 2001.  The factorial consists of 93 LTPP test 
sections of which 38 are in the State of Montana and the remaining 55 in neighboring States 
and Canada.  In addition, 10 non-LTPP, supplemental sites were established and included in 
the factorial: Condon, Deerlodge / Beckhill, Silver City, Roundup, Lavina, Wolf Point, Ft. 
Belknap, Perma, Geyser, and Hammond. 
 
 
Task 4 – Develop Work Plan for Monitoring and Testing 
 
Completed:  The Monitoring and Testing Work Plan was developed and provided to MDT in 
October 2001.  The document contains the Materials Sampling Plan, the Initial Testing Plan to 
document the baseline condition of each test site, the Laboratory Testing Plan to define the 
material properties and layer thickness at each test site, and the Performance Monitoring Plan 
to document time series data within the 60-month contract period. 
 
Performance Monitoring Plan 
The Performance Monitoring Plan was revised in a team meeting in March 2004 and is 
presented in detail in Table 1: 
 

Table 1  Performance Monitoring Activities 
Activity Available Planned 

Distress Surveys June 2002, June 2003 June 2005 

FWD August 2001, April 2002, April 2004 March 2005 

Profile October 2001, August 2004 (partial) May 2005 

 
FWD Comparison Study 
A comparison study was performed on LTPP sections in Great Falls and Big Timber, Montana 
(May 6-May 19, 2004) in which MDT LTPP sections were tested in parallel with MDT’s FWD 
equipment and LTPP’s FWD equipment.  The purpose of this comparison testing was to identify 
any bias that might exist between the FWDs used to measure deflection data on different test 
sections that will be used on this project.  The hypothesis was that there is no bias between the 
two devices. 
 
The comparisons in measured deflection and backcalculated moduli between the MDT and 
LTPP FWD equipment led to the following conclusions: 
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• In the great majority of the cases the LTPP equipment measured higher deflections 
compared to the MDT equipment for all sensors and all drop heights.  The bias was 
higher for sensor 1 and decreased as the distance from the load (sensor 1) increased. 

 
• In terms of backcalculated moduli values, a clear bias between the two pieces of 

equipment is observed only for the modulus of the asphalt concrete (surface) layer.  For 
the base and subgrade layers, overall there is good agreement between the MDT and 
LTPP backcalculated values. 

 
• The ratio EMDT/ELTPP for the asphalt concrete layer ranges from a value of 1.5 at 300,000 

psi to 1.0 at 2,000,000 psi. A simple correlation was developed and is given in Equation 
1: 
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• Further testing is not necessary. 

 
A similar study for profile equipment is desirable and will be carried out in 2005. 
 
 
Task 5 – Presentation of Work Plan to MDT 
 
Completed:  A PowerPoint Work Plan was presented to MDT by the project team in October 
2001. 
 
 
PHASE II:  CURRENT WORK ACTIVITIES AND COMPLETED TASKS 
 
Task 6 – Implement the Work Plan – Data Collection 
 
LTTP Sites 
There are 93 LTPP sites included in the experimental factorial.  Of these, 38 are located in 
Montana and 55 in neighboring States and Canada.  A set of queries was written that can be 
used at any time in the future to extract the data needed from the LTPP database to update the 
information in the calibration/validation database.  The database is now complete and populated 
with LTPP data. 
 
Non-LTPP Sites 
The 10 non-LTPP sites are: 
 

• Condon 
• Deerlodge / Beckhill 
• Silver City 
• Roundup 
• Lavina 

• Wolf Point 
• Ft. Belknap 
• Perma 
• Geyser 
• Hammond 
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All testing related to the 10 sites is complete and the results have been presented in previous 
progress reports. 
 
Superpave Sites 
In addition to the 10 non-LTPP sites, two Superpave sites have been selected for inclusion in 
the testing/monitoring plan.  These sites are Lothair and Baum Road.  Samples of material from 
the two sites were received from MDT during 2003 consisting of cans of binder, bags of bulk 
mix, and buckets with unbound material. The materials have been stored off site in a 
temperature-controlled facility. 
 
Binder testing results from Trumbull (Granite City, Illinois) for the three Superpave mixture tests 
were presented in the May 2004 monthly report. Results of resilient modulus tests for the 
unbound materials were included in the September 2004 monthly report.  Note that HMA cores 
were not available to test for indirect resilient modulus, tensile strength, and creep.  However, 
gradation, volumetric properties, and viscosity can be used to predict the stiffness of the HMA 
layer using the Witczak et al. Dynamic Modulus predictive equation. 
 
Task 7 – Data Analyses and Calibration of Performance Prediction Models 
 
Completed:  The calibration technique (the specific steps required to determine calibration 
coefficients) was demonstrated to MDT utilizing models similar in nature to the NCHRP 1-37A 
Mechanistic-Empirical (M-E) Pavement Design Guide (initially titled 2002 Design Guide) 
models.  The project team made this presentation to the MDT in August 2003 along with a 
progress report, findings, and an illustration of the calibration exercise for the Silver City test 
section.  A detailed discussion of the calibration algorithm accompanied by examples and step-
by-step instructions will be included in a chapter of the Final Report. 
 
In August 2004, a project meeting update and status report was held at MDT’s headquarters.  
An overview of the work completed to date and a presentation on the calibration process as well 
as the results obtained to date were presented.  A demonstration of the new M-E Pavement 
Design Guide software was provided to identify the complexity, detail the inputs, and note some 
of the problems that may be encountered by MDT personnel using the software for selected 
pavement types. 
 
The calibration and validation database has been finalized and populated with LTPP data.  The 
latest version of the calibration/validation database was given to MDT (CD format) at the August 
2004 meeting. 
 
An initial performance prediction exercise was performed for the 10 non-LTPP experimental 
sites.   Material test data together with historical traffic and climatic data were used to predict the 
performance of these sites in terms of fatigue cracking and rutting in the asphalt concrete layer 
and rutting in the base and subgrade layers.  Predicted distress was compared to results of the 
two distress surveys available for these sites (June 2002 and June 2003) and to the rutting 
measurements taken in October 2001.  The results of this exercise were included in the July-
September 2003 Quarterly Report. 
 
A second performance prediction analysis, similar to the one performed on the non-LTPP sites, 
was started on the LTPP experimental sites.  The availability of LTPP data was investigated in 
parallel with this study.  While the performance predictions could be done either by 
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spreadsheets or using the M-E Design Guide software, the solution by spreadsheets was used 
primarily because the Design Guide software was not available at that time.  However, after a 
review and revision of the project budget this month, the study was suspended. The team 
considered the performance predictions that will be performed using the M-E Design Guide 
software to be of greater importance, and the funds available will be allocated to this effort. 
 
The review edition of the M-E Design Guide software was released by NCHRP in mid-July 
2004. The research team used the software to begin the calibration analyses for the 
performance models included in the M-E Design Guide. 
 
The project team will complete a simplified calibration exercise using the same distress 
prediction models, but in a more simplified manner so that MDT can use this information with 
their pavement management database.  This activity will be demonstrated to MDT during the 
final meeting and will be included in the final report submitted for review. 
 
Task 8 – Final Report and Presentation of Results 
No activity. 
 
 
PROBLEMS / RECOMMENDED SOLUTIONS 
 
No problems were encountered during last month and none are anticipated next month. 
 
 
NEXT MONTH’S WORK PLAN 
 
The activities planned for next month are listed below: 
 

o Coordinate with MDT personnel on an as-needed basis. 
o Continue the calibration analyses 

 
 
FINANCIAL STATUS 
The Financial Summary I table shows the estimated expenses incurred during the reporting 
period.   
 
The Financial Summary II table provides the total project expenditures by the Montana and 
FHWA fiscal years in comparison to the allocated funds for each fiscal year. 
 
The Financial Summary III-A chart illustrates total expenditures from inception of the project 
June 2000 through December 2003.  The Financial Summary III-B chart reflects total project 
expenditures from January 2004 to the end of the project, May 2006. 
 
cc: Jim Moulthrop, Fugro Harold Von Quintus, ERES/ARA 
 Dragos Andrei, Fugro Jon Watson, MDT 
 Amber Yau, Fugro Greg Zeihen, MDT 
 Veena Prabhakar, Fugro Matthew Witczak, Consultant 
  Mark Hallenbeck, Consultant 
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Financial Summary I 
Estimated Expenses for Reporting Period: Fugro Consultants LP 

Cost Element 

Last Month’s 
Cumulative Project 

Costs, $ 
Current Month’s 
Expenditures, $ 

Cumulative Project 
Costs, $ 

Direct Labor 102,107 176 102,283 
Overhead 146,013 251 146,264 
Consultants/Subcontractors 53,577 0 53,577 
 ERES/ARA 31,220 0 31,220 
 Parsons-Brinckerhoff 12,093 0 12,093 
 SME 523 0 523 
 Matthew Witczak 2,850 0 2,850 
 Mark Hallenbeck 6,747 0 6,747 
 Brent Rauhut 1,200 0 1,200 
Travel 15,507 0 15,507 
Testing 75,465 0 75,465 
Other Direct Costs 7,060 113 7,172 
Fee 39,290 54 39,344 
TOTAL  440,074 594 440,668 

 
 
Financial Summary II 
Total Expenditures by Fiscal Year: Montana and FHWA 

MONTANA DOT 
FISCAL YEAR 

FHWA 
FISCAL YEAR 

Fiscal Year 
Cumulative 
Allocated 
Funds, $ 

Cumulative 
Expenditures, 

$ 
Fiscal Year 

Cumulative 
Allocated 
Funds, $ 

Cumulative 
Expenditures, 

$ 
6/1/2000-6/30/2001 15,000 *0 6/1/2000-9/30/2001 65,000 31,996 
7/1/2001-6/30/2002 218,969 82,420 10/1/2001-9/30/2002 258,969 102,303 
7/1/2002-6/30/2003 348,969 213,291 10/1/2002-9/30/2003 358,969 216,187 
7/1/2003-6/30/2004 388,969 125,486 10/1/2003-9/30/2004 398,969 86,695 
7/1/2004-6/30/2005 428,969 19,472 10/1/2004-9/30/2005 438,969 3,487 
7/1/2005-6/30/2006 498,969 0 10/1/2005-9/30/2006 498,969 0 

TOTAL 498,969 440,669 TOTAL 498,969 440,669 
*June 2001 expenditures were combined with July 2001 expenditures. 
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Financial Summary III-A: Total Expenditures by Month Jun 2000 – Dec 2003 
 
 

Financial Summary III-B: Total Expenditures by Month Jan 2004 – Oct 2004 

 Monthly Progress Report - Financial Status
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